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MEMORANDUM FOR THE RECORD y C/LRS (;/L/
ILLEGIB SUBJECT: MIDAS
! /
1. On 28 May 1985 personnel from FBIS and Logicon met at Key
Building to discuss the status of the present Logicon MIDAS maintenance
contract from the present until its culmination in September 1985. The
following were in attendance:
STAT

Logicon Project Manager

Director of East Coast Operations, Logicon
Logicon Contract Administrator

FBIS Contracting Officer

Deputy Director, FBIS

C/Engineering Division, FBIS

Engineering Division, FBIS

Engineering Division, FBIS

Z. The meeting opened with the writer giving a synopsis of the
STAT meeting withﬁon 15 May 1985. In effect, it was stated that
the government wanted to discope all but '"on call" maintenance, DMX spare
parts and program management under the existing contract.

STAT

3. stated that if we discope on-site people as
proposed, Logicon would have no one to perform "on call" maintenance.
He, in effect, stated that in the best interest of the government,
Logicon should deliver the spare DMX boards and terminate the contract.
STAT [ Istated that everything discussed would be dependent upon the
consent of Logicon's upper management.

STAT 4, asked when the government wanted to terminate.
STAT said at the convenience of Logicon.

5. It was agreed that Logicon will incur costs of two on-site
people for the next two weeks. The only other costs to be incurred would
be those for DMX spares fabrication and test, along with whatever Project
Management was necessary to deliver the boards.

STAT 6. asked that any documentatlon accumulated under the
DMX redesign up until now be forwarded to the government. This was not
to mean that Logicon should write any type of formal report on this item.
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7. Logicon was asked to submit a request for the above contract
changes formally in writing. They agreed.

8. The Government Contract Officer and Logicon's Contract
Administrator will get together for final termination - probably by the
middle of July.

9. The meeting was adjourned.

STAT

cc: DD/FBIS
C/0PS
C/DRD
Midas File
Chrono
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